

EXHIBIT
455

Comes v. Microsoft
Messages 1

334
From Tomle Mon Nov 19 14:20:49 1990
To: dosinfo
Cc: brade tomle
Subject: Dos 5 schedule
Date: Mon Nov 19 14:18:06 1990

This is the first of a weekly update from us on our project schedules. This information is extremely confidential and is not to be communicated outside the company. I will distribute this every Monday. Please let me know if this is too much detail or missing something you think is important. If you own one of these dates and it is wrong, please let me know so I can get it corrected. These dates are plan of record current today.

MS-Dos 5.00 OEM/Upgrade
Beta 11.....8/14/90 Done
ComputerV Forum running.....10/24/90 Done
Beta III Build.....11/16/90
Beta III Release.....11/30/90
Final Test Entry.....1/16/91
Dos 5 to Manufacture.....1/31/91
Announce.....TBD

ESP schedule
ESP Ship to OEMs.....11/30/90 New date this week
Documentation release schedule
Phased release from.....11/21/90
To.....12/18/90
Final Documentation to OEMs.....12/06/90

MS-Dos 5.00 International release schedule
French OAK.....2/25/91
German OAK.....2/25/91
Spanish OAK.....3/8/91
Portuguese OAK.....3/8/91
Italian OAK.....3/31/91
Dutch OAK.....4/30/91
Swedish OAK.....4/15/91
Kanji OAK.....4/30/91
Chinese OAK.....4/30/91

MS-Dos 5.00 Rom Version
Code Complete.....11/06/90 Delayed
Rom Beta.....TBD
To Manufacture.....TBD
Note .. At this point best case delivery is late-march '91

MSC 00742235

CONFIDENTIAL

DEPOSITION
EXHIBIT
119
5/7/02
Silverstein
DCN
R. Mark